From: Gupta, Prashant K

To: Scully, Pam; Jim McNamara; Galloway, Rich; Adam Sowatzka (asowatzka@kslaw.com); Ram Mohan; Mark
Reemts

Subject: LCP Chemicals - OU1 Progress report May 2021

Date: Thursday, June 10, 2021 7:04:50 AM

Attachments: LCP Chemicals OU1 Progress Report May 2021.pdf

Pam, attached is the monthly progress report for OU1.
Prashant K. Gupta

Senior Remediation Manager

Honeywell

Remediation and Redevelopment Group

973-722-1656 (cell)

Prashant.Gupta@Honeywell.com

www.Honeywell.com
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Honeywell

HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND SUSTAINABILITY
115 Tabor Road, 4-D4

Morris Plains, New Jersey 07950

www.honeywell.com

MONTHLY PROGRESS REPORT
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA
OU1 REMEDIAL DESIGN

Via Electronic Mail

DATE: June 10, 2021
PERIOD: May 2021
TO: Pam Scully

Remedial Project Manager
USEPA Region IV

BY: Prashant Gupta

CC: Jim McNamara, GA EPD
Rich Galloway, Honeywell
Adam Sowatzka, King & Spalding, LLP
Ram Mohan, Anchor QEA
Mark Reemts, Anchor QEA

The following progress report summarizes the activities that occurred during the period of May 2021.

CORRESPONDENCE RECEIVED FROM EPA

e None

PROJECT ACTIVITIES

e Remedial design activities

DELIVERABLES

e None

NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES

e None

ACTIVITIES SCHEDULED FOR NEXT MONTH

e Remedial design activities






